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10 LETTING FEBRUARY 2023 DAY 0 02FEB23 31JAN23 1

20 CONTRACT PREP DAY 45 01FEB23 17MAR23 4

30 NOTICE TO PROCEED DAY 30 18MAR23 16APR23 4

100 SET TRAFFIC CONTROL PLAN DAY 1 1 1 20APR23 20APR23 1

120 PLACE SWP3 ITEMS LS 1 .25 4 25APR23 03MAY23 1

140 PREP ROW (MBTA CLOSED SEASON 3/15-9/15) STA 82 8 11 18SEP23 11OCT23 5

160 ROADWAY CULVERT EXTENSIONS EA 4 .25 16 04MAY23 06JUN23 1

170 SIDEROAD PIPES/SET EA 2 5 1 07JUN23 07JUN23 1

1180 SUBGRADE WIDENING STA 82 8 11 08JUN23 27JUN23 3

1190 COVERED PRIME (WEEKLY) STA 82 8 11 28JUN23 17JUL23 2

1200 CURE PRIME DAY 14 1 14 18JUL23 31JUL23 4

1210 STRIP SEAL SY 10,903 50,000 1 01AUG23 01AUG23 2

1220 CURE STRIP SEAL DAY 14 1 14 02AUG23 15AUG23 4

1230 LEVELUP TON 2,466 500 5 16AUG23 23AUG23 1

1235 WORK ZONE STRIPING LF 17,048 100,000 1 24AUG23 24AUG23 1

1245 DELINEATORS EA 9 50 1 25AUG23 25AUG23 1

1280 SIDEROADS PAVEMENT EA 2 5 1 28AUG23 28AUG23 1

2000 WORK ZONE TABS EA 922 10,000 1 29AUG23 29AUG23 1

2010 PLACE 1ST CST SY 25,440 50,000 1 30AUG23 30AUG23 2

2020 CURE 1ST CST DAY 14 1 14 31AUG23 13SEP23 4

3100 PLACE FINAL PVMT MRKS LF 30,111 50,000 1 14SEP23 14SEP23 1

3200 REMOVE & REPLACE SIGNS EA 18 20 1 18SEP23 18SEP23 1

3210 SEEDING SY 18,077 20,000 1 12OCT23 12OCT23 1

3300 FINAL CLEAN-UP LS 1 .1 10 18OCT23 09NOV23 1
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CURE PRIME

STRIP SEAL

CURE STRIP SEAL
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SEEDING

FINAL CLEAN-UP

Start date 01FEB23
Finish date 09NOV23
Data date 01FEB23
Run date 02DEC22
Page number 1A

© Primavera Systems, Inc.

CALENDAR USED:
1. Working Days
2. Asphalt
3. Cement Treat
4. Curing/Calendar
5. MBTA

TxDOT
FM 2923 (CSJ: 0597-04-055)

***79 Working Days***
(Total Barricade Time: 8 Months)

_____________________________
Charles M. Brazil, P.E. # 112704
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